

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018


**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department


Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300117201978000 Project ID: P00250079MN					
<del>Local Program:</del>			<del>Local Program:</del>		
<del>Local Roads and Bridges – Local Roads – Local Infrastructure Program</del>			<del>Local Roads and Bridges – Local Roads – Local Infrastructure Program</del>		
<del>Concreting of Road, Lapakan, Zamboanga City</del>			<del>Concreting of Road, Lapakan, Zamboanga City</del>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<del>CW-1: Construction of Concrete Road 0.40 Lane Km</del>	<del>₱ 4,950,000.00 /Lane Km</del>	<del>₱ 1,980,000.00</del>	<del>CW-1: Construction of Concrete Road 0.30 Lane Km</del>	<del>₱ 6,600,000.00 /Lane Km</del>	<del>₱ 1,980,000.00</del>
EAO	-	₱ 20,000.00	EAO	-	₱ 20,000.00
TOTAL		₱ 2,000,000.00	TOTAL		₱ 2,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target by 0.10 lane km from 0.40 lane km to 0.30 lane km due to massive excavation of unsuitable materials along the 150.00 In.m. stretch of the project entailing a total volume of 903.45 cu.m. (reflected in the POW and Plan), equivalent to 20.29% of the project cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02663