



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated April 10, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|--|--------------------------|---------------------|--|--------------------------|---------------------|
| Project Description | | | | | |
| UACS No. 310204100305000 Project ID: P00200305MN | | | | | |
| OO1: Ensure Safe and Reliable National Road System - Network Development – Construction of By-Pass and Diversion Roads | | | OO1: Ensure Safe and Reliable National Road System - Network Development – Construction of By-Pass and Diversion Roads | | |
| Vitali-Sibulao- Bypass Road Project (Alternate Road of N1), package 4, Zamboanga City | | | Vitali-Sibulao- Bypass Road Project (Alternate Road of N1), package 4, Zamboanga City | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Construction of Concrete Road: <u>3.90</u> lane km | ₱ 21,279,487.18 /lane km | ₱ 82,990,000 | CW-1 - Road Widening: <u>3.90</u> lane km | ₱ 15,496,663.79 /lane km | ₱ 60,436,988.77 |
| | | | CW-2 ROW <u>75,176.70</u> sq.m | ₱ 300/sq.m | ₱ 22,553,011.23 |
| EAO | - | ₱ 3,010,000 | EAO | - | ₱ 3,010,000.00 |
| Total | | ₱ 86,000,000 | Total | | ₱ 86,000,000 |
| Justification: > No decrease in target | | | | | |
| <p>➤ This Diversion Road is already paved into two lanes (2) and widening of road is necessary to ease the increasing traffic congestion in the area, since this road will serve as an alternate route of N1 (Primary Road) which is the Pagadian City – Zamboanga City Road and leading to tourist destination (Merloquet Falls).</p> <p>➤ Provision of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.</p> | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

