

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310103100210000 Project ID: P00200063MN					
001-Ensure Safe and Reliable National Road System: Asset Preservation - Preventive Maintenance - Tertiary Roads Old Rd. (Ayala - Talisayan) - K1958+136 - K1958+318			001-Ensure Safe and Reliable National Road System: Asset Preservation - Preventive Maintenance - Tertiary Roads Old Rd. (Ayala - Talisayan) - K1958+136 - K1958+436		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Preventive Maintenance 0.364 Lane Km	₱ 12,115,384.62 /Lane Km	₱ 4,410,000.00	CW-1: Preventive Maintenance 0.60 Lane Km	₱ 7,350,000.00 /Lane Km	₱ 4,410,000.00
EAO	-	₱ 90,000.00	EAO	-	₱ 90,000.00
TOTAL		₱ 4,500,000.00	TOTAL		₱ 4,500,000.00
Justification: <ul style="list-style-type: none">Change in station limit and increase in physical target from 0.364 lane km to 0.60 lane km due to minimal cost of earthworks which constitutes only 1.61% of the total project cost.There is a need to utilize remaining funds to include badly deteriorated roads.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. WABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02929