

May 17, 2021

## MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 04 May 2021 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **District Engineer RUEL B. BANTUGAN**, Dinagat Islands District Engineering Office, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204619000 Project ID: P00550969MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Santiago to Cambinliw (Purok 3 to Bag-ao Village to Barangay Gym), Sitio Cambinliw-Barangay Santiago, Loreto, Dinagat Islands			Construction of Road, Santiago to Cambinliw (Purok 3 to Bag-ao Village to Barangay Gym), Sitio Cambinliw-Barangay Santiago, Loreto, Dinagat Islands		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.96 lane km	₱ 12,250,000.00 /lane km	₱ 11,760,000.00	CW1- Construction of <del>Gravel Road:</del> 2.60 lane km	₱ 4,523,076.92 /lane km <i>₱ 9m/k.</i>	₱ 11,760,000.00
EAO	-	₱ 240,000.00	EAO	-	₱ 240,000.00
Total:		₱ 12,000,000.00	Total:		₱ 12,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Base on the actual site condition this section is <u>road opening</u>. For the fund to be sufficient for the total road length and the road will be utilized by the traveling public, change in type of work is necessary.</li><li>Physical target increase from 0.96 lane km to 2.60 lane km due to change in type of work, from construction of concrete road to construction of gravel road. Thus, the unit cost decreases.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1E02574