

April 05, 2021

## MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 25 March 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of the Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310204101277000</b> <b>Project ID : P00502176MN</b>					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads		
Liangá Coastal Bypass Road (SDCR Alternate Route), Surigao del Sur			Liangá Coastal Bypass Road (SDCR Alternate Route), Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Gravel Road / 0.187 lane km	₱283,823.53 / lane km	₱ 53,075,000.00	CW1 – Construction of Gravel Road / 1.442 lane km	₱40,184,088.56/ lane km	₱ 57,945,455.70
CW2 – Construction of Slope Protection Structure / 865.457 sq.m.	₱55,750.89/ sq.m.	₱ 48,250,000.00	CW2 – Construction of Slope Protection Structure / 3,052.30 sq.m.	₱14,212.08/ sq.m.	₱ 43,379,544.30
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,675,000.00
Total		₱ 105,000,000.00	Total		₱ 105,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is requested due to increase in physical targets of both components CW1 (from 0.187 to 1.442 lane km) and CW2 (from 865.457 to 3,052.300 square meter).</li><li>Original target was based on the indicative unit cost of the preceding project where scope of work covered were similar to reclamation works.</li><li>Current location is within inlands thus entails a lower unit cost.</li><li>Changes in targets was based on the actual design plans for the section and approved Program of Works (POWs), and Detailed Unit Price Analysis (DUPA).</li></ul>					

*See RD Cont of Cont Reamblers*  
Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 aap/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN1E02343