



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

25 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 8, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100314000 Project ID: P00200312MN					
001: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Diversion Roads  Zamboanga City Diversion Road (Zambo-wood-Mampang Section), Zamboanga City			001: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Diversion Roads  Zamboanga City Diversion Road (Zambo-wood-Mampang Section), Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Concrete Road: 5.60 lane km	₱ 24,125,000 /lane km	₱ 135,100,000	CW-1 - Construction of Concrete Road: 7.32 lane km	₱ 18,455,931.99 /lane km	₱ 135,097,422.25
			ROW 8.59 sq.m	₱ 300/sq.m	₱ 2,577.75
EAO	-	₱ 4,900,000	EAO	-	₱ 4,900,000.00
Total		₱ 140,000,000	Total		₱ 140,000,000
Justification:					
• Increase in physical target from 5.60 lane km to 7.32 lane km to extend the adjacent/contiguous unpaved portion of the road.					
• Minimal correction on vertical alignment, thus lesser earthworks, resulting to lower unit cost of road concreting.					
• Inclusion of Right Of Way Acquisition for smooth implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C03076

Received: 6/4/18  
R. Mabazarte