



**FOR : MARK A. VILLAR**  
Secretary

| As per GAA/Original                                                                                                     |                           | As Modified                                                                                                   |                                                                                                          |                                               |                       |
|-------------------------------------------------------------------------------------------------------------------------|---------------------------|---------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|-----------------------------------------------|-----------------------|
| <b>Project Description</b><br><b>UACS No.</b> 310106100578000<br><b>Project ID:</b> P005056551Z                         |                           | <b>OO1: Ensure Safe and Reliable National Road System</b>                                                     |                                                                                                          |                                               |                       |
| <b>Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads</b>           |                           | <b>Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads</b> |                                                                                                          |                                               |                       |
| <b>Sn Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Rd – K0005 + 480 – K0005 + 503, K0005 + 570 – K0006 + 058</b> |                           | <b>Sn Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Rd – K0023 + 003 – K0023 + 190.25</b>               |                                                                                                          |                                               |                       |
| <b>Physical Target</b>                                                                                                  | <b>Unit Cost</b>          | <b>Allocation (P)</b>                                                                                         | <b>Physical Target</b>                                                                                   | <b>Unit Cost</b>                              | <b>Estimated Cost</b> |
| CW-1 –<br>Reconstruction to<br>Concrete<br>Pavement –<br><b>0.925</b> Lane Km                                           | P 18,508,757 /<br>Lane Km | P 17,120,600                                                                                                  | CW-1 –<br>Reconstruction to<br>Concrete<br>Pavement –<br><b>0.3745</b> Lane Km                           | P 24,013,915 /<br>Lane Km<br><b>P 48 M/m-</b> | P 8,993,211.33        |
| CW-2 –<br>Reconstruction to<br>Concrete<br>Pavement –<br><b>0.925</b> Lane Km                                           | P 18,508,757 /<br>Lane Km | P 17,120,600                                                                                                  | CW-2 –<br>Construction of<br>Road Slope<br>Protection<br>Structure –<br><b>237.9001</b> Square<br>Meters | P 34,163.03 /<br>Square Meter                 | P 8,127,388.67        |
| <b>EAO</b>                                                                                                              | -                         | P 349,400                                                                                                     | <b>EAO</b>                                                                                               | -                                             | P 349,400             |
| <b>Total:</b>                                                                                                           |                           | <b>P 17,470,000</b>                                                                                           | <b>Total:</b>                                                                                            |                                               | <b>P 17,470,000</b>   |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**APPROVED/DISAPPROVED:**

Department of Public Works and Highways  
Office of the Secretary



WIN1C04299



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

June 30, 2021

**MEMORANDUM**

**TO : Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City, Cagayan

**ATTENTION : OIC-District Engineer DIOSDADO C. LOMIBAO**  
Batanes DEO

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

| Date<br>Approved | As per GAA/Original                                                                                                        |  | Project Description                                                                    |  | As Modified         |
|------------------|----------------------------------------------------------------------------------------------------------------------------|--|----------------------------------------------------------------------------------------|--|---------------------|
|                  |                                                                                                                            |  |                                                                                        |  |                     |
| June 30,<br>2021 | 1. Sn Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Rd – <b>K0005 + 480 – K0005 + 503, K0005 + 570 – K0006 + 058</b> |  | Sn Vicente – Savidug – Chavayan – Nakanmuan Rd – <b>K0023 + 003 – K0023 + 190.25</b>   |  |                     |
|                  | CW-1 – Reconstruction to Concrete Pavement – <b>0.925</b> Lane Km                                                          |  | CW-1 – Reconstruction to Concrete Pavement – <b>0.3745</b> Lane Km                     |  | ₱ 8,993,211.33      |
|                  | ₱ 17,120,600                                                                                                               |  | CW-2 – Construction of Road Slope Protection Structure – <b>237.9001</b> Square Meters |  | ₱ 8,127,388.67      |
|                  | EAO                                                                                                                        |  | EAO                                                                                    |  | ₱ 349,400           |
|                  | <b>Total</b>                                                                                                               |  | <b>Total</b>                                                                           |  | <b>₱ 17,470,000</b> |

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**  
Senior Undersecretary

Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI**, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS