



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 15 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100167000 Project ID: P00200118MN 001-Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads Jct Pulauan Port Rd - K1827 + 970 – K1828 + 438			001-Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads Jct. Pulauan Port Road K1827+436 – K1828+215		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Reconstruction from Paved to Concrete: 0.936 lane km	14,486,410.26 /lane km.	13,559,280	CW-1 – Reconstruction from Paved to Concrete: 1.558 lane km	8,703,003.85 /lane km	13,559,280
EAO		276,720	EAO		276,720
Total:		13,836,000	Total:		13,836,000
Justification:					
<ul style="list-style-type: none">To adjust the station limit of the project based on the actual survey/validation.Physical target is increased by 0.662 since there is no need to include Lateral Drainage canal with sidewalk because it was already provided in the GAA 2016 project, and the minimal volume of Earthworks which constituted only (10.29%) of the project cost.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02139