

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2<sup>nd</sup> DEO to be implemented by the said District under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201167000 Project ID: P00240255MN					
Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of 2w Various Infrastructure including Local Projects			Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Poblacion Titay Dalangin-Dalangin Muslim-Achasol-San Antonio Tugop-Banco-Boundary Kalawit (Phase III), Zamboanga Sibugay K5+532 - K6+732			Construction of Poblacion Titay Dalangin-Dalangin Muslim-Achasol-San Antonio Tugop-Banco-Boundary Kalawit (Phase III), Zamboanga Sibugay <b>Sta. 5 + 372.00 - Sta. 6 + 557.00</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road: <b>2.400</b> Lane Km	₱12,250,000 / Lane Km	₱ 29.400 M	CW-1 – Construction of Concrete Road: <b>2.370</b> Lane Km	₱12,405.063 / Lane Km	₱29,400 M
EAO	-	₱ 0.600 M	EAO	-	₱ 0.600 M
Total		₱ 30 M	Total		₱ 30 M
Justification:					
<ul style="list-style-type: none"><li>✓ The physical target slightly decreased from 2.40 lane kilometers to 2.37 lane kilometers due to the adoption of drainage and slope protection structures to ensure additional protection and less maintenance of the pavement cause of landslide and floods.</li><li>• Metal guard rails and thermoplastic pavement markings were also included to ensure traffic safety.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02690