



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300117201976000</b> <b>Project ID: P00250077MN</b>  Local Program:  Local Roads and Bridges – Local Roads – Local Infrastructure Program  Concreting of Road, Cacao, Zamboanga City			Local Program:  Local Roads and Bridges – Local Roads – Local Infrastructure Program  Concreting of Road, Cacao, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road  0.40 Lane Km	₱ 4,950,000.00 /Lane Km	₱ 1,980,000.00	CW-1: Construction of Concrete Road  0.16 Lane Km	₱ 12,375,000.00 /Lane Km	₱ 1,980,000.00
EAO	-	₱ 20,000.00	EAO	-	₱ 20,000.00
TOTAL		₱ 2,000,000.00	TOTAL		₱ 2,000,000.00
<b>Justification:</b> Decrease in physical target by 0.24 ln.km. from 0.40 ln.km. to 0.16 ln.km. due to the following: <ul style="list-style-type: none"><li>Widening of the carriageway from the original 4.00 meters to 5.00 meters to provide sidewalk at both sides.</li><li>Massive excavation of unsuitable materials along the 85.00 ln.m. stretch of the project entailing a total volume of 1,353.41 cu.m. (reflected in the POW and Plan), equivalent to 31.24% of the project cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

