

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310201100186000 Project ID: P00200595MN					
001-Ensure Safe and Reliable National Road System:			001-Ensure Safe and Reliable National Road System:		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Pagadian City - Zamboanga City Road including ROW - K1935+559 - K1935+965			Pagadian City - Zamboanga City Road including ROW - K1935+559 - K1935+965		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Road Widening	₱ 14,590,561.73 /Lane Km	₱ 11,818,355.00	CW-1: Road Widening	₱ 22,557,027.97 /Lane Km	₱ 36,542,385.31
0.81 Lane Km			1.62 Lane Km		
ROW	₱ 15,565.33 /sq.m.	₱ 84,681,645.00	ROW	₱ 11,020.81 /sq.m.	₱ 59,957,614.69
5,440.40 sq.m.			5,440.40 sq.m.		
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
TOTAL		₱ 100,000,000.00	TOTAL		₱ 100,000,000.00
<b>Justification:</b>					
<ul style="list-style-type: none"><li>The physical target increased from 0.81 lane km to 1.62 lane km due to the increased number of lanes from one lane both sides to two lanes both sides.</li><li>Reduction of ROW allocation to increase allocation of fund for civil works. The increased number of lanes is in preparation for the proposed construction of flyover in this section.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**


Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02872