

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

09 MAY 2018

## MEMORANDUM

FOR

## : MARK A. VILLAR

Secretary This Department

2018 of April 10, dated Memorandum the Respectfully submitted is Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100185000 Project ID: P00200596MN OO1: Ensure Safe and Reliable National Road System Network Development Road Widening – Primary Roads			001: Ensure Safe and Reliable National Road System Network Development Road Widening - Primary Roads		
Pagadian City - Zamboanga City Rd K1936+765 - K1937 + 511			Pagadian City - Zamboanga City Rd K1936+374.00 - k1936+765.00, K1936+765.00 - K1936+980.00, K1937+020.00 - K1937+160.00, K1937+160.00 - K1937+180.00, K1937+180.00 - K1937+360.00, K1937+360.00 - K1937+400.00, K1937+460.00 - K1937+511.00,		
Physical Target	Unit Cost	Allocation	<b>Physical Target</b>		Estimated Cost
<b>CW-1</b> - Road Widening-Primary	₱ 122,773,536.9 /lane km	₱ 193,000,000	CW-1 - Road Widening-Primary Road: 1.572 lane km		₱ 54,126,125.78
<u>1.572</u> lane km	,		<b>CW-2</b> ROW 462,912.91 sq.m	₱ 300/sq.m	₱ 138,873,874.22
EAO	-	₽ 7,000,000	EAO		₱ 7,000,000.00
Total		₽ 200,000,000	Total		₽ 200,000,000

## Justification:

- The station limits were adjusted to reflect the correct stationing based on the result of actual
- survey however, the road length remains the same. The road section is along N1 primary roads wherein widening of road into 4 lanes is a priority. Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFACT YABUT

Senior Undersecretary Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.1 NDJC/ACF/RCY

DIMAS S. SOGUILON Undersecretary Officer-Jh-Charge

Department of Public Works and Highways Office of the Secretary WIN8C02970