



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

10 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department


This refers to the Memorandum dated 06 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200317000 Project ID: P00240614LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Improvement of Road and drainage system- Balubaran Road, Brgy. Malinta (from MacArthur HW Balubaran to Zapra St., Brgy. Maysan to T. Santiago St.), Brgy. Veinte Reales, Valenzuela City			Improvement of Road and drainage system- Balubaran Road, Brgy. Malinta (from MacArthur HW Balubaran to Zapra St., Brgy. Maysan to T. Santiago St.), Brgy. Veinte Reales, Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road 1.060 Lane Km	₱ 19,415.09/ Lane Km	₱ 20.580 M	CW1- Rehabilitation of Concrete Road 1.434 Lane Km	₱ 14,351.46/ Lane Km	₱ 20.580 M
EAO	-	₱ 0.420 M	EAO	-	₱ 0.420 M
Total:		₱ 21.00 M	Total:		₱ 21.00 M
Justifications:					
- The physical target was increased from 1.060 lane kilometer to 1.434 lane kilometer due to maximize funding allotment of the project.					

Improvement of Road and drainage system-Balubaran Road,
Brgy. Malinta (from MacArthur HW Balubaran to Zapra St.,
Brgy. Maysan to T. Santiago St.), Brgy. Veinte Reales,
Valenzuela City


Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is found in order.
Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


DIMAS S. SECULON
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05487