




05 AUG 2024

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII



Reference
Number:

VIII-098

Project ID:

P00800548V

BAGONG PILIPINAS

This has reference to the herein memorandum dated June 28, 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Rebecca G. Yuse, District Engineer, Tacloban City District Engineering Office**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310305102210000 Project ID: P00800548VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge – Widening of Permanent Bridges			Bridge – Widening of Permanent Bridges		
Apitong Br. (B00030LT) along Apitong-Paterno Rd			Apitong Br. (B00030LT) along Apitong-Paterno Rd		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 24.00 Square meters	P 816,666.67/ Square Meter	P 19,600,000	CW1- Widening of Bridge: 123.84 Square meters	P 158,268.734/ Square meter	P 19,600,000
EAO		P 400,000	EAO		P 400,000
Total:		P 20,000,000	Total:		P 20,000,000
Justifications based on the attachments submitted by the Implementing Office:					
1. To change the physical target from 24 Square meters (based on AIP) to 123.84 Square meters, to correspond with the actual physical target in the implementation of the project providing efficient transportation connectivity, facilitating the movement of people, vehicles and goods.					
2. Based on the plan & the actual site condition, the project involves widening of permanent bridge (Width: carriageway & sidewalk = 5.16m and Length=12m), removal and relocation of utilities and other essential items needed in the implementation of the project in which the corresponding unit cost and physical target are attained. Attached is the Certificate of Reasonableness of Cost Estimate for reference and guidance.					
Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Certificate of Reasonableness of Cost Estimate; Approved Program of Works/DUPA; Plan; Geotagged Photos; Straight Line Diagram and Location Map.					

Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.


For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII