



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 14, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBABO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			Project Description		As Modified	
UACS No. 320101104225000 Project ID: P00420383MN						
OO2: Protect Lives and Properties Against Major Floods – Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods – Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			
Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase II), leftside: 0+000 - 0+200, Rightside: 0+000 - 320.00, SDL: 0+320.00 - 0+438.50, Tungawan, Zamboanga Sibugay			Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase II), leftside: 0+000 - 0+200, Rightside: 0+000 - 320.00, SDL: 0+320.00 - 0+405.00, Tungawan, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Flood Mitigation Structure/ 638.500 lm	₱ 157,180/ lm	₱ 100,360,000	CW1- Construction of Flood Mitigation Structure/ 608.00 lm	₱164,087/ lm	₱ 99,765,335.74	
EAO	-	₱ 3,640,000	EAO	-	₱ 3,640,000	
			Sub-Total			
			₱ 99,689,735.74			
			Excess			
			₱ 594,664.26			
		Total:	Total:		₱ 104,000,000	
Justification:						
➤ Correction of stationing based on the result of the preliminary detailed engineering activities. "Drainage and Slope Protection Works" and "Bank and Slope Protection Works" and other necessary features constituted 22.81% and 55.82% respectively resulting to the higher unit cost of the project, thus, the physical target decreased from 638.50.00 lineal meter to 608.00 lineal meter.						

*See RD cutbook of RD in Memorandum of unit cost (urda) Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *input is immediate return of savings to C.O.**


DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03176