



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary


This refers to the Memorandum dated April 11, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			22F00109		
UACS No. 320101107568000 Project ID: P00620306LZ ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Nasisi River Flood Mitigation Structure (Brgy. Mahaba), Ligao City, Albay			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Nasisi River Flood Mitigation Structure (Brgy. Mahaba), Ligao City, Albay		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure – 672.6 Lineal meters	157,820.40 / Lineal meters	106,150,000	CW1 – Construction of Flood Mitigation Structure – 543.50 Lineal meters	195,308.19 / Lineal meters	106,150,000
EAO –		3,850,000	EAO –		3,850,000
Total:		110,000,000	Total:		110,000,000
Justification:					
<ul style="list-style-type: none">Change/decrease in CW1 Physical Target based on adjusted station limits adopting the estimated quantity computations, hence the programmed length is proportionate to the allocated amount of the project.Decrease in unit cost is also attributed to the provision of steel sheet piles for bank and slope protection works of flood mitigation structure, allocating 55.57% of construction cost and adopted Class A grouted riprap in the design of slope protection.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06400