



MAR 15 2018

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018,version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100014000 Project ID: P00200131MN 001-Ensure Safe and Reliable National Road System Asset Preservation Program Rehab./Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Dipolog-Polanco-Piñan-Jct. Oroquieta Road, - K1824 + 625 - K1825 + 426, K1825 + 447 - K1826 + 618			001-Ensure Safe and Reliable National Road System Asset Preservation Program Rehab./Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Dipolog-Polanco-Piñan-Jct. Oroquieta Road - K1824+736 – K1825+434, K1825+455 – K1826+635		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Road Upgrading Asphalt to Concrete: 3.956 lane km	14,401,820.02 /lane km.	56,973,600	CW-1 – Road Upgrading Asphalt to Concrete: 3.756 lane km	15,090,095.85 /lane km	56,678,400
EAO		2,066,400	EAO		2,066,400
			ROW: 196.80 sq. m.	1,500/sq. m.	295,200
Total:		59,040,000	Total:		59,040,000
Justification: <ul style="list-style-type: none">Adjustment of station limit based on actual survey and validation.The <u>physical target</u> has <u>decreased</u> from 3.956 lane km to 3.756 lane km <u>due to costing on massive Embankment</u> of common borrow (15.22%), raising the road grade to 1 meter since the road section is a flood prone area.Inclusion of all design features to conform with D.O. 11 series of 2015 and the allocation/reserved payment for the Road Right of Way acquisition.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof approval hereof is recommended


RAFAEL C. ABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

WIN8C02135