## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

## MEMORANDUM

MAY 2018

FOR

0

: MARK A. VILLAR

Secretary This Department

Respectfully submitted is the Memorandum of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

	As per GAA/Original			As Modified		
· · · · · · · · · · · · · · · · · · ·			Project Des	cription		
UACS No.: 30	010920	0213000				-
Project ID: PO	025183	9MN				
Local Program:				Local Program:		
Flood Control ar Local Infrastruct			Protection Works –	Flood Control and D Works – Local Infras		
Construction/Re Camino Nuevo, 2			Facilities, Brgy.	Construction/Rehabi Brgy. Camino Nuevo		
Physical Tar	get	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction		₱ 11,647.06 /ln.m.	₱ 1,980,000.00	CW-1: Construction of Drainage	₱ 13,692.95	₱ 1,980,000.00
Drainage Struc		/11.111.		Structure	/ln.m.	
170.00 lm.				144.60 lm.	/In.m.	
/			₱ 20,000.00		/In.m. -	₽ 20,000.00

structure which is a double reinforced (box culvert type) drainage and at the same time serves as roadway/carriageway. This needs 180mm slab reinforced with steel grade 40 of 6,974.18 kgs.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL

Senior Undersecretary Undersecretary for Mindanao Regional Operations

(APPROVED /DISAPPROVED:

MARK A. VILLAŘ Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways Office of the Secretary WIN8C02868