



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300116201149000</b> <b>Project ID: P00258443MN</b>					
Local Program :  Local Roads and Bridges - Local Roads- Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Program  Concreting of Cabatangan Road , Cabatangan, Zamboanga City			Local Program :  Local Roads and Bridges - Local Roads- Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Program  Concreting of Cabatangan Road , Cabatangan, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road  1.06 Lane Km	₱ 4,900,000.00 /Lane Km	₱ 5,194,000.00	CW-1: Construction of Concrete Road  0.68 Lane Km	₱ 7,638,235.29 /Lane Km	₱ 5,194,000.00
EAO	-	₱ 106,000.00	EAO	-	₱ 106,000.00
TOTAL		₱ 5,300,000.00	TOTAL		₱ 5,300,000.00
<b>Justification:</b> Decrease in Physical Target by 0.38 Lane km from 1.06 lane km to 0.68 lane km due to the following:					
<ul style="list-style-type: none"><li>Inclusion of retaining wall (Grouted Riprap) which serves as protection to the road since the road traverses on a marsh land.</li><li>Installation of road safety devices (Guardrail).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02869