

March 21, 2022

OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102105117000</b> <b>Project ID P00620293MN</b>  OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Azpetia River Bank Protection, Sta. 0+000.00 - Sta. 0+010.00 R/S, Brgy. Azpetia, Prosperidad, Agusan del Sur			 OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Azpetia River Bank Protection, Sta. 0+000.00 - Sta. 0+ <b>540.00</b> R/S, <b>Sta. 0+000.00 - Sta. 0+080.00 L/S</b> , Brgy. Azpetia, Prosperidad, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure / 620.000 lineal meters	₱ 72,710.00/ Lineal meters	₱ 45,080,000.00	CW1- Construction of Flood Mitigation Structure / 620.000 lineal meters	₱ 72,710.00/ Lineal meters	₱ 45,080,000.00
EAO	-	₱ 920,000.00	EAO	-	₱ 920,000.00
Total:		₱ 46,000,000.00	Total:		₱ 46,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Modification is requested due to the adjustment of station limits of CW1 from Sta. 0+000.00 - Sta. 0+<b>540.00</b> R/S, <b>Sta. 0+000.00 - Sta. 0+080.00 L/S</b>, to conform/synchronize the project limits with the physical target posted in FY 2022 AIP which is 620.00 lineal meters.</li><li>The physical target and the unit cost remain the same.</li><li>Unit Cost is derived from the approved Program of Works (POW), Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2E02239