



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MAR 15 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated January 29, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100020000</b> <b>Project ID: P00201339MN</b> OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Dipolog – Sindangan – Liloy Road K1895+000 – K1898+653			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Dipolog – Sindangan – Liloy Road, K1895+000 – <b>K1899+000.00</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Reconstruction from Paved to Concrete: <b>7.258</b> lane km	P 14,254,424.77 /lane km	P 103,458,615	CW-1 - Reconstruction from Paved to Concrete: <b>8.00</b> lane km	P 11,056,512.44 /lane km	P 88,452,099.52
			CW-2 ROW <b>50,021.72</b> sq.m	P 300/sq.m	P 15,006,515.48
EAO	-	P 3,752,385	EAO	-	P 3,752,385.00
Total		P 107,211,000	Total		P 107,211,000
<b>Justification:</b> The physical target <b>increased</b> from <b>7.258 lane km</b> to <b>8.00 lane km</b> based on actual survey to upgrade the adjacent/contiguous deteriorated portion of the road. Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02132