

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR : MARK A. VILLAR Secretary

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
		Project D	escription		
	0104100069000 00200087MN				
001-Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads - Dipolog-Oroquieta National Rd - K1795 + -437 - K1795 + 737, K1795 + 768.40 - K1796 + 258			001- Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Oroquieta National Road K1795+-437 - K1795+734.635, K1795+766.044 - K1796+286		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Reconstruction from Paved to Concrete: 3.385 lane km	14,475,627.77 /lane km.	49,000,000	CW-1 – Reconstruction from Paved to Concrete: 3.3832 lane km	14,187,751.24 /lane km	48,000,000
EAO		1,000,000	EAO		1,000,000

 ROW:
 1,499.25
 1,000,000

 Total:
 50,000,000
 Total:
 50,000,000

Justification:

 Adjustment of specified station limits of the project based on actual road survey/validation on road condition.

 Inclusion of the allocation/reserved payment for the Road Right of Way acquisition which was not provided in the GAA.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

YABUT RAFAEL

Senior Undersecretary Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

