



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102199000 Project ID: P00221451MN 002: Protect Lives and Properties Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Flood Control Project Phase I in Metro Brgys. of Ipil, (Don Andres, Lower Taway, Sanito, Poblacion/Bangkerohan), Ipil, Zamboanga Sibugay			002: Protect Lives and Properties Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Flood Control Project Phase I in Metro Brgys. of Ipil, (Don Andres – Bangkerohan, Lower Taway), Ipil, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 275 lineal meters	₱106,909.09 /lineal meter	₱ 29.40M	CW-1– Construction of Flood Mitigation Structure: 784.84 lineal meters	₱ 36,185.72 /lineal meter	₱28.4 M
			ROW Acquisition: 3,333.33 sq.m	₱ 300/sq.m	₱ 1 M
EAO	-	₱ 0.6 M	EAO	-	₱ 0.6 M
Total		₱ 30 M	Total		₱ 30 M
Justification:					
<div><div>></div><div>The physical target increased from 275 lineal meters to 784.84 lineal meters due to minimal cost of earthworks and to consider other sections that needs protection from flooding. It was increased based on the result of the actual field survey and detailed Engineering design.</div></div> <div><div>></div><div>The project locations were modified to consider priority flood areas in Brgy. Lower Taway and Brgy. Don Andres – Bangkerohan.</div></div> <div><div>></div><div>Provision of Right of Way Acquisition for smooth implementation of the project.</div></div>					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02688

24