



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

to wit:

| As per GAA/Original | | | As Modified | | |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|----------------|----------------------------------------------------------------------|-------------------------|----------------|
| Project Description | | | | | |
| UACS No.: 300117201983000 Project ID: P00250083MN | | | | | |
| Local Program: | | | Local Program: | | |
| Local Roads and Bridges – Local Roads – Local Infrastructure Program | | | Local Roads and Bridges – Local Roads – Local Infrastructure Program | | |
| Concreting of Road, Muti, Zamboanga City | | | Concreting of Road, Muti, Zamboanga City | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW-1: Construction of Concrete Road 0.40 Lane Km | ₱ 4,950,000.00 /Lane Km | ₱ 1,980,000.00 | CW-1: Construction of Concrete Road 0.43 Lane Km | ₱ 4,604,651.16 /Lane Km | ₱ 1,980,000.00 |
| EAO | - | ₱ 20,000.00 | EAO | - | ₱ 20,000.00 |
| TOTAL | | ₱ 2,000,000.00 | TOTAL | | ₱ 2,000,000.00 |
| Justification: Increase in physical target from 0.40 lane km to 0.43 lane km due to minimal cost of earthworks which constitutes only 4.60% of the total project cost. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

