



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 APR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
Department of Public Works and Highways  
Port Area, Manila

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification of District Engineer ALEJANDRO M. VENTILACION**, Palawan 2<sup>nd</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                        |                        | As Modified  |                       |                            |
|--|------------------------|------------------------|--|-----------------------|----------------------------|
| Project Description  |                        |                        |  |                       |                            |
| <b>UACS No. 300203100293000</b><br><b>Project ID: P00230284LZ</b>  |                        |                        |  |                       |                            |
| Convergence and Special Support Program  |                        |                        | Convergence and Special Support Program  |                       |                            |
| Construction/ Improvement of Access Roads leading to Declared Tourism Destinations   |                        |                        | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations |                       |                            |
| Access Road leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan   |                        |                        | Access Road leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan |                       |                            |
| Physical Target  | Unit Cost<br>(P '000)  | Allocation<br>(P '000) | Physical Target  | Unit Cost<br>(P '000) | Estimated Cost<br>(P '000) |
| CW1-Construction of Concrete Road:<br>2.34 Lane Km   | ₱14,658.1197 / Lane Km | ₱ 34,300.00            | CW1-Construction of Concrete Road:<br>4.27 Lane Km                                 | ₱8,032.7869/ Lane Km  | ₱ 34,300.00                |
| EAO  |                        | ₱ 700.00               | EAO  |                       | ₱ 700.00                   |
| Total:   |                        | ₱ 35,000.00            | Total:   |                       | ₱ 35,000.00                |
| <b>Justification:</b> <ul style="list-style-type: none"><li>The modification is sought due increase in physical target from 2.34 lane km to 4.27 lane km to maximize the fund allocated for the project.</li></ul> |                        |                        |  |                       |                            |

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

R4B.13.1 ahh/ERK

Department of Public Works and Highways  
Office of the Secretary



WIN8F05271