



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-006
Project ID:	P00601283MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 17, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION, Agusan del Norte DEO**, for the modification of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
IACS No.310104100452000 Project ID: P00601283MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) (S00391MN) – K1274 + 800 – K1275 + 157			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) (S00391MN) – K1274 + 800 – K1275 + 480		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 1.444 Lane km.	P 10,180,055.40/ Lane km.	P 14,700,000.00	CW1- Reconstruction to Concrete Pavement/ 1.368 Lane km.	P10,745,614.04/ Lane km.	P 14,700,000.00
EAO	-	P 300,000.00	EAO	-	P 300,000.00
Total:		P15,000,000.00	Total:		P15,000,000.00
Justification:					
<ul style="list-style-type: none">Slight decrease in physical target based on approved POW and DUPA by 0.076 lane km. due to the increase in pavement thickness from 0.28 meter into 0.30 meter and inclusion of Reflectorized Thermoplastic Pavement Markings.Road Reconstruction in station K1274 + 800 – K1275 + 157 is at inner lanes only (2 lanes) excluding the outer lanes.The additional stations K1275 + 157 – K1275 + 480 (326 l.m.) at inner lanes include the stations which have poor surface condition based on RBIA report.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2E02131