



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: XIII-010  
Project ID: P00602485MN

March 22, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
**Acting Secretary**  
This Department

This refers to the memorandum dated March 17, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, **Agusan del Norte DEO**, for the modification of the project under FY 2022 GAA, to wit;

| As per GAA/Original  |                              |                        | As Modified  |                                    |                        |
|--|------------------------------|------------------------|--|------------------------------------|------------------------|
| <b>Project Description</b>   |                              |                        |  |                                    |                        |
| <b>UACS No. 310201101053000</b><br><b>Project ID: P00602485MN</b><br><br>OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads<br><br>Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) – K1264 + 579 – K1264 + 796, K1267 + 938 – K1268 + 000  |                              |                        | OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads<br><br>Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) – K1264 + 579 – K1264 + <b>860</b> |                                    |                        |
| Type of Work/<br>Physical Target   | Unit Cost                    | Allocation             | Type of Work/<br>Physical Target   | Unit Cost                          | Estimated Cost         |
| CW1- Road Widening/<br>0.572 Lane km.  | ₱ 21,416,083.92/<br>Lane km. | ₱ 12,250,000.00        | CW1- Road Widening/<br><b>0.562</b> Lane km.   | <b>₱21,797,153.02/</b><br>Lane km. | ₱ 12,250,000.00        |
| EAO  | -                            | ₱ 250,000.00           | EAO  | -                                  | ₱ 250,000.00           |
| <b>Total:</b>  |                              | <b>₱ 12,500,000.00</b> | <b>Total:</b>  |                                    | <b>₱ 12,500,000.00</b> |
| <b>Justification:</b> <ul style="list-style-type: none"><li>Deletion of station limits K1267 + 938 – K1268 + 000 (69 l.m.) since this section is already widened (4 lanes).</li><li>Change of station limits to K1264 + 796 – K1264 + 860 (64 l.m.) to continue the road widening since this section is only 3 lanes as per actual validation survey.</li><li>Slight decrease in physical target by 0.01 lane km. based on the approved POW and DUPA due to the added stations, which require greater grade preparation.</li></ul> |                              |                        |  |                                    |                        |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2E02042