



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XIII-007
Project ID: P00602487MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 17, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION, Agusandel Norte DEO**, for the modification of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
JACS No. 310203100534000 Project ID: P00602487MN OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Buenavista-Bunaguit Rd – K1257 + 554 – K1259 + 000			OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Buenavista-Bunaguit Rd – K1257 + <u>000</u> – K1259 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 2.998 Lane km.	₱ 18,990,994.00/ Lane km.	₱ 56,935,000.00	CW1- Road Widening/ <u>4.106</u> Lane km.	<u>₱13,866,293.23</u> / Lane km.	₱ 56,935,000.00
EAO	-	₱ 2,065,000.00	EAO	-	₱ 2,065,000.00
Total:		<u>₱59,000,000.00</u>	Total:		<u>₱59,000,000.00</u>
Justification: <ul style="list-style-type: none">• Increase in physical target by 1.108 lane km. due to the decrease in the unit cost based on <u>approved POW and DUPA</u>.• The change in the station limits was made to synchronize with the increase in the physical target and connect to the <u>preceding project</u> under the CY2020 GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02039