



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-028
Project ID:	P00620191MN

March 21, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101108552000 Project ID P00620191MN OO2: Protect Lives and Properties – Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Project (Boat landing) along Agusan River, Sta. 0+000.00 - Sta. 0+250.00, Esperanza, Agusan del Sur			 OO2: Protect Lives and Properties – Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Project (Boat landing) along Agusan River, Sta. 0+000.00 - Sta. 0+ 100.00 , Esperanza, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure / 100.000 lineal meters	P 264,600.00/ Lineal meters	P 26,460,000.00	CW1- Construction of Flood Mitigation Structure / 100.000 lineal meters	P 264,600.00/ Lineal meters	P 26,460,000.00
EAO	-	P 540,000.00	EAO	-	P 540,000.00
Total:		P 27,000,000.00	Total:		P 27,000,000.00
Justification: <ul style="list-style-type: none">Modification is requested due to the adjustment of station limits of CW1 from Sta. 0+000.00 - Sta. 0+250.00 to Sta. 0+000.00 - Sta. 0+100.00, to conform/synchronize the project limits with the physical target posted in FY 2022 AIP which is 100.00 lineal meters.The physical target and the unit cost remain the same. //Unit Cost is derived from the approved Program of Works (POW), Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2E02126