



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-032
Project ID:	P00620294MN

March 21, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
**Acting Secretary**  
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102105118000</b> <b>Project ID P00620294MN</b>  OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Bank Protection along Bayugan River, Sta. 0+100 - Sta. 0+160.00 (L/S), Sta. 0+110.00 - Sta. 160.00 (R/S), Bayugan City, Agusan del Sur			  OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Bank Protection along Bayugan River, Sta. 0+100 - Sta. 0+ <b>349.00</b> (L/S), Sta. 0+110.00 - Sta. 0+ <b>348.00</b> (R/S), Bayugan City, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure / 487,000 lineal meters	₱ 92,570.00/ Lineal meters	₱ 45,080,000.00	CW1- Construction of Flood Mitigation Structure / 487,000 lineal meters	₱ 92,570.00/ Lineal meters	₱ 45,080,000.00
EAO	-	₱ 920,000.00	EAO	-	₱ 920,000.00
<b>Total:</b>		<b>₱ 46,000,000.00</b>	<b>Total:</b>		<b>₱ 46,000,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is requested due to the adjustment of station limits of CW1 from Sta. 0+100 - Sta. 0+160.00 (L/S), Sta. 0+110.00 - Sta. 160.00 (R/S) to Sta. 0+100 - Sta. 0+349.00 (L/S), Sta. 0+110.00 - Sta. 0+348.00 (R/S), to conform the project limits with the physical target posted in FY 2022 AIP which is 487 lineal meters.</li><li>The physical target and the unit cost remain the same.</li><li>Unit Cost is derived from the approved Program of Works (POW), Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2E02078