



March 21, 2022

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-030
Project ID:	P00620297MN

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
**Acting Secretary**  
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105121000 Project ID P00620297MN  OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction/Rehabilitation of Maytibog River Training along Agusan-Davao Road, Sta. 0+011.00 - Sta. 0+211.00, Bayugan City, Agusan del Sur			OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction/Rehabilitation of Maytibog River Training along Agusan-Davao Road, Sta. 0+011.00 - Sta. 0+300.00, Bayugan City, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure / 289.000 lineal meters	₱ 152,964.78.00/ Lineal meters	₱ 44,206,820.00	CW1- Construction of Flood Mitigation Structure / 289.000 lineal meters	₱ 152,964.78.00/ Lineal meters	₱ 44,206,820.00
EAO	-	₱ 902,180.00	EAO	-	₱ 902,180.00
Total:		₱ 45,109,000.00	Total:		₱ 45,109,000.00
Justification:					
<ul style="list-style-type: none"><li>Modification is requested due to the adjustment of station limits of CW1 from Sta. 0+011.00 - Sta. 0+211.00 to Sta. 0+011.00 - Sta. 0+300.00, to conform/synchronize the project limits with the physical target posted in FY 2022 AIP which is 289.00 lineal meters.</li><li>The physical target and the unit cost remain the same. //</li><li>Unit Cost is derived from the approved Program of Works (POW), Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2E02122