



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 21, 2022

**MEMORANDUM**


**FOR :** **ROGER G. MERCADO**  
**Acting Secretary**  
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<del>JACS No. 320102105122000</del> <del>Project ID P00620298MN</del>  OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction/Rehabilitation of Sinadyap River Phase II, Sta. 0+067.00 - Sta. 0+100 (L/S), Sta. 0+040.00 - Sta. 0+100.00 (R/S), Bayungan City, Agusan del Sur			OO2: Protect Lives and Properties – Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction/Rehabilitation of Sinadyap River Phase II, Sta. 0+067.00 - Sta. 0+ <del>429</del> (L/S), Sta. 0+040.00 - Sta. 0+ <del>430.00</del> (R/S), Bayungan City, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure / 752.000 lineal meters	P 59,946.81/ Lineal meters	P 45,080,000.00	CW1- Construction of Flood Mitigation Structure / 752.000 lineal meters	P 59,946.81/ Lineal meters	P 45,080,000.00
EAO	-	P 920,000.00	EAO	-	P 920,000.00
Total:		P 46,000,000.00	Total:		P 46,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Modification is requested due to the adjustment of station limits of CW1 from Sta. 0+067.00 - Sta. 0+100 (L/S), Sta. 0+040.00 - Sta. 0+100.00 (R/S) to Sta. 0+067.00 - Sta. 0+<del>429</del> (L/S), Sta. 0+040.00 - Sta. 0+<del>430.00</del> (R/S), to conform/synchronize the project limits with the physical target posted in FY 2022 AIP which is 752.00 lineal meters.</li><li>The physical target and the unit cost remain the same.</li><li>To correct the location/municipality from Bayungan City to <b>Bayugan City</b>, since “Bayungan City” is non-existence city/municipality in the province of Agusan del Sur.</li><li>Unit Cost is derived from the approved Program of Works (POW), Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**  
  
**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2E02077