

April 23, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 31, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer BEN ALDEN R. SERNA**, Agusan del Sur 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100856000 Project ID: P00501570MN OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Daang Maharlika (Agusan-Davao Sect) - K1318 + 544 - K1319 + 641			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Daang Maharlika (Agusan-Davao Sect) - K1318 + 544 - K1319 + 581		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 2.194 lane km	₱ 13,400,182.32/ lane km	₱ 29,400,000.00	CW1- Road Widening: 2.074 lane km	₱ 14,175,506.27/ lane km	₱ 29,400,000.00
EAO	-	₱ 600,000.00	EAO	₱ 28.2M/km	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
<ul style="list-style-type: none">Slight decrease in the physical target and increase in unit cost due to the inclusion of item 607(3b) – Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type, and extension of RCBC and RCPC based on the approved CMPD 2020.Change in station limit. The RBIA indicates that station K1319+581 – K1319+641 is already widened from 2-4 lanes, thus K1318+544 – K1319+581 is the remaining gap which is not yet widened into 4-lanes.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 LDAM/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02336