



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-012
Project ID:	P00620299MN

March 21, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
**Acting Secretary**  
This Department

This refers to the memorandum dated March 07, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer BEN ALDEN R. SERNA**, Agusan del Sur 2nd DEO, for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102105123000</b> <b>Project ID: P00620299MN</b>  OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Construction of Bank Protection of Solibao River Protecting Solibao Bridge (Upstream), Sta. 0+000.00 - <b>Sta. 0+150.00</b> , Rosario, Agusan del Sur			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Construction of Bank Protection of Solibao River Protecting Solibao Bridge (Upstream), Sta. 0+000.00 - <b>Sta. 0+090.00</b> , Rosario, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 90 lm	₱ 326,666.67/ lm	₱ 29,400,000.00	CW1- Construction of Flood Mitigation Structure: 90 lm	₱ 326,666.67/ lm	₱ 29,400,000.00
EAO	-	₱ 600,000.00	EAO	-	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>• Correction of end station limit in the project name to conform with the physical target based on the approved Program of Works (POW).</li><li>• The considerable amount of the unit cost is due to the usage of 12meters steel sheet Piles based on Detailed Engineering Design (DED).</li><li>• The project includes PCCP constituting 16.71% and 1.45% respectively.</li><li>• Physical target and unit cost remain the same.</li><li>• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO B. PIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.3 LDAM/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2E02161

23