



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 07, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer BEN ALDEN R. SERNA**, Agusan del Sur 2nd DEO, for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105124000 Project ID: P00620300MN					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of River Bank Protection along Ihawan River Phase III, Sta. 0+095.00 - Sta. 0+ 295.00 , Loreto, Agusan del Sur			Construction of River Bank Protection along Ihawan River Phase III, Sta. 0+095.00 - Sta. 0+ 210.00 , Loreto, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 115 lm	₱ 293,616.52/ lm	₱ 33,765,900.00	CW1- Construction of Flood Mitigation Structure: 115 lm	₱ 293,616.52/ lm	₱ 33,765,900.00
EAO	-	₱ 689,100.00	EAO	-	₱ 689,100.00
Total:		₱ 34,455,000.00	Total:		₱ 34,455,000.00
Justification: <ul style="list-style-type: none">• Correction of end station limit in the project name to conform with the physical target based on the approved Program of Works (POW).• The considerable amount of the unit cost is due to Earthworks and usage of 12meters steel sheet Piles based on Detailed Engineering Design (DED).• Physical target and unit cost remain the same.• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

2.3 LDAM/AVS/AGC/ERP

