



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

09 June 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is Memorandum dated 12 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1st DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads Widening of Permanent Bridges to more than 2 lanes Widening of Bridge - Afga Bridge (B00894MN) along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 8,520,000.00 Physical Target – 220.97 Square Meters Unit Cost: ₱ 38,557.27/Square Meters	MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads Widening of Permanent Bridges to more than 2 lanes Widening of Bridge - Afga Bridge (B00894MN) along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 18,530,000.00 Physical Target: 220.97 Square Meters Unit Cost: ₱ 83,857.54/Square Meters
Widening of Bridge - Gibong Bridge (B00910MN) along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 10,010,000.00 Physical Target: 1143.842 Square Meters Unit Cost: ₱ 8,751.21/Square Meters	

JUSTIFICATION:

Modification is requested because, the budgets allocated for Afga Bridge and Gibong Bridge in the Final FY 2017 GAA were significantly reduced compared to the 2017 NEP. Both appropriations will not be able to effectively widen the two bridges, therefore the amount appropriated for both bridges will be combined and used to widen just one bridge. The District Engineering Office prioritized the Widening of Afga Bridge, hence, the amount appropriated for Gibong Bridge will be re-allocated to Afga Bridge in order to address the widening of the said bridge. It is informed that the allotment for both project are within the same Program, Activity or Project (P/A/P). Further, the said projects are both located within the same road section and the same implementing unit.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Chief-in-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

