



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

| | |
|-------------------|-------------|
| Reference Number: | NCR-067 |
| Project ID: | P00515589LZ |

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated June 3, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|-----------------------|--------------------|--|------------------|--------------------|
| Project Description | | | | | |
| UACS No. 310204100982000 Project ID: P00515589LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Construction of Bypass and Diversion Roads | | | Network Development - Construction of Bypass and Diversion Roads | | |
| Alabang-Zapote Diversion Road, Las Piñas City | | | Alabang-Zapote Diversion Road, Las Piñas City | | |
| Physical Target | Unit Cost(P'000) | Allocation (P'000) | Physical Target | Unit Cost(P'000) | Allocation (P'000) |
| CW1 – Construction of Concrete Road | P 19,300.00 / Lane Km | P 139,925.00 | CW1 – Construction of Viaduct | P 28.38 / sq. m. | P 87,973.00 |
| 7.25 Lane Km | | | 3,100 sq. m. | | |
| | | | CW2 – Construction of Concrete Bridge | P 43.29 / sq. m. | P 51,952.00 |
| | | | 1,200 sq. m. | | |
| EAO | - | P 5,075.00 | EAO | - | P 5,075.00 |
| Total : | | P 145,000.00 | Total : | | P 145,000.00 |
| Justifications: Modification of sought for the following reason. <ul style="list-style-type: none">Change of scope of work from Construction of Concrete Road to Construction of Viaduct is requested because the limit Sta. 0+138 to Sta. 293 is the continuation of the project funded under FY 2018 which was re-design as viaduct due to the location of the project which is a dump site.Additional component CW2 – Construction of Bridge is requested because there is a need to construct a bridge crossing Zapote River. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06555