



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 05 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 4, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **GIL AUGUSTUS A. BALMADRID, Catanduanes DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No.</b> 310108100649000 <b>Project ID:</b> P00505990LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Catanduanes Cir Rd - K0034 + 750 - K0034 + 820			Catanduanes Cir Rd - K0034 + 000 - K0034 + 200		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Construction of Road Slope Protection Structure - 840 Square meters	₱ 14,700 / Square Meters	₱ 12,348,000	CW-1 Construction of Road Slope Protection Structure - 576 Square meters	₱ 21,438 / Square Meters	₱ 12,348,000
EAO	-	₱ 252,000	EAO	-	₱ 252,000
<b>Total:</b>		<b>₱ 12,600,000</b>	<b>Total:</b>		<b>₱ 12,600,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Adjustment of station limits to include critical sections susceptible to collapse and erosion.</li><li>Decrease in physical target due to increase in unit cost attributed by the revision of existing design from stone masonry to concrete slope protection structure which adopted the use of steel sheet piles for the foundation for a more resilient structure to prevent reoccurrence of damage during heavy rains and typhoons.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Reasonableness of Cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL O. TABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C04273