



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 18 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 6, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 5th DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100305000 Project ID: P00505453LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Daang Maharlika (LZ) - K0456 + (-692) - K0456 + (-627)			Daang Maharlika (LZ) - K0461 + 103 - K0461 + 210, K0464 + 273 - K0464 + 445		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Reconstruction to Concrete Pavement - 0.26 Lane KM	₱ 18,846,154 / Lane KM	₱ 4,900,000	CW-1 Reconstruction to Concrete Pavement - 0.082 Lane KM	₱ 19,977,500 / Lane KM	₱ 1,638,155
			CW-2 Rehabilitation / Major Repair of Drainage Structure along Road - 331 Lineal meters	₱ 9,855 / Lineal meters	₱ 3,261,845
EAO	-	₱ 100,000	EAO	-	₱ 100,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
Justification: <ul style="list-style-type: none">Change in station limits since the road condition of the original station limits is in good condition.Addition of "CW2: Rehabilitation / Major Repair of Drainage Structure along Road" to increase the volume capacity to drain rainwater to avoid flooding and and keep the road safe for motorist and pedestrians.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Reasonableness of Cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04138