

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary

This Department

Respectfully forwarded is the letter dated March 5, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:

	As per GAA/Origin	na/		As Modified	
		Project I	Description	AS Modified	
Project ID: PO OO1: Ensure Saf Asset Preservation Preventive Maint Primary Roads Asphalt Overlay,	e and Reliable Nation on Program	an do Oro VI	Preventive Maint Primary Roads Asphalt Overlay	enance Butuan City - Caga	van de Oue - Til
(Jacail Illigail	13 Ullellian Butuan (ity	(A	- addit city caya	yan ue oro - Iligi
Physical Target	Unit Cost	Allocation	Physical	nis Oriental), Butuan Unit Cost	City
Physical Target CW-1 – Preventive Maintenance of Road: Asphalt Øverlay: 10.20 lane km		_	('guodi' i 'lisdii	iis Oriental), Butuan	City
Physical Target CW-1 – Preventive Maintenance of Road: Asphalt Overlay:	Unit Cost ₱ 14,191,176.50/	Allocation ₱ 144,750,000	Physical Target CW-1 - Preventive Maintenance of Road: Asphalt Overlay: 8.239 lane km	P 17,568,879.70/ lane km	Allocation P 144,750,000
Physical Target CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 10.20 lane km	P 14,191,176.50/ lane km	Allocation	Physical Target CW-1 - Preventive Maintenance of Road: Asphalt Overlay:	Unit Cost	Allocation

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT Senior Undersecretary Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highway

2.1 NAV/ACF/RCY