







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

20 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated February 21, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NICOLAS O. ALAMEDA, Agusan del Norte DEO**, for the **modification** of project under the FY2018 GAA, to wit:

Request for the modification of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100080000</b> <b>Project ID: P00201509MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads  Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Road) – K1266+222-K1266+543, K1272+914-K1273+000, K1273+000-K1273+287, K1273+411-K1274+000, K1275+157-K1275+446			OO1: Ensure Safe and Reliable National Road System – Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads  Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Road) – K1266+222-K1266+ <b>562</b> , K1272+914-K1274+000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction from Paved to Concrete: <b>2.867 Lane Km</b>	₱11.223M/ Lane km.	₱32.178M	CW1- Reconstruction from Paved to Concrete: <b>2.862 Lane Km</b>	₱11.243M/ Lane km.	₱32.178M
EAO	-	₱0.657M	EAO	-	₱0.657M
<b>Total:</b>		<b>₱32.835M</b>	<b>Total:</b>		<b>₱32.835M</b>
<b>Justification:</b> This modification is requested due to; <ul style="list-style-type: none"> <li>Adjustment in station limit due to slight decrease in physical target based on actual survey as reflected in the approved plans and Program of Work by 0.005 lane km (from 2.867 lane km to 2.862 lane km).</li> <li>Station limit K1273+000 – K1273+287 was previously assessed for reconstruction of one lane only however, upon further verification, it is necessary to reconstruct both lanes of the existing PCCP.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

2.1 NAV/ACF/RCY

