



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

20 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 21, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NICOLAS O. ALAMEDA, Agusan del Norte DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

Modification of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100060000 Project ID: P00200210MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Butuan-Cagayan de Oro-Iligan Road (Agusan-Misamis Or. Rd.) Incl. ROW - K1265+527 - K1265+642, K1279+400 - K1279+500			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Butuan-Cagayan de Oro-Iligan Road (Agusan-Misamis Or. Rd.) Incl.ROW - K1265+527-K1265+ 652 , K1279+440- K1279+ 451.60		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Slope Protection: 6,150 Sq.m.	₱6.15M/ Sq.m.	₱37.82M	CW1- Road Slope Protection: 2,925.87 Sq.m.	₱13.06M/ Sq.m.	₱38.21M
ROW (2,020 sq.m)	₱198/Sq.m.	₱0.40M	ROW (50.51 sq.m)	₱198/Sq.m.	₱0.01M
EAO	-	₱0.78M	EAO	-	₱0.78M
Total:		₱39M	Total:		₱39M
Justification: This modification is requested due to; <ul style="list-style-type: none"> Adjustment in station limits due to the decrease in physical target based on actual survey as reflected in the approved plans and Program of Work by 3,224.13 square meters (from 6,150 sq.m. to 2,925.87 sq.m.) due to the inclusion of steel sheet piles (3,073.50 Lm.) amounting to ₱18.82M and paving of shoulders (341.5 sq.m.) amounting to ₱733,006.30. Decrease in ROW allocation since most of RROW problem has been settled. 					

Based on our evaluation, the proposed modification is deemed feasible and justified.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

