



22 MAR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated March 12, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Agusan del Sur 1<sup>st</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310108100173000</b> <b>Project ID: P00201515MN</b>  OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd –  K1350+990-K1350+1030, K1351+050-K1351+ <b>113</b> , K1351+090-K1351+ <b>100</b>			OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd –  K1350+990.00-K1350+1030, K1351+050.00-K1351+ <b>112.80</b> , K1351+090.00-K1351+ <b>112.80</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Road Slope Protection Structure: <b>1,811.790</b> Square Meters	<b>10,818.031</b> / square meters	19,600,000.00	CW-1 – Construction of Road Slope Protection Structure: <b>1,884.00</b> Square Meters	<b>10,403.397</b> / square meters	19,600,000.00
EAO	-	400,000.00	EAO	-	400,000.00
	<b>Total:</b>	20,000,000.00		<b>Total:</b>	20,000,000.00
<b>Justification:</b>  Modification is requested due to the increase in the physical target from <b>1,811.79</b> square meters to <b>1,884.00</b> square meters and to correct the exact location of the given slips affecting three (3) sections.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL E. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02259