



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila


**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated February 7, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100023000</b> <b>Project ID: P00200286MN</b> OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Tertiary Roads Jct Osmeña-Pilar Rd - K0019 + 216 - K0019 + 514, K0019 + 565 - K0020 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Tertiary Roads Jct Osmeña-Pilar Rd - K0019+216 - K0019+ <b>460</b> , K0019+565 - <b>K0019+615</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Road Slope Protection Structure 9,690 Square Meters	₱ 17,567.18/ Square Meter	₱ 170,226,000	CW-1 – Construction of Road Slope Protection Structure <b>9,423</b> Square Meters	₱ 18,064.95/ Square Meter	₱ 170,226,000
EAO		₱ 6,174,000	EAO		₱ 6,174,000
Total:		₱ 176,400,000	Total:		₱ 176,400,000
<b>Justification:</b> Modification is requested due <u>decrease of physical target</u> with a difference of 267 square meters (from 9,690 square meters to 9,423 square meters). The released allocation can only construct 9,423 square meters of slope protection using Item 522A(1) -Active Protection System. The change of station limits is due to the prioritization of the critical section that needs immediate action to prevent erosion and to ensure the safety of the travelling public.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02253