



22 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the letter dated March 12, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Agusan del Sur 1st District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100035000 Project ID: P00201514MN OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads		
NJR Bah-Bah-Talacogon Rd - (S00460MN) K1294 + (-300) - K1294 + (-280), K1294 + (-300) - K1294 + (-240) , K1294 + 058 - K1294 + 120, K1294 + 240 - K1294 + 254, K1294 + 280 - K1294 + 340, K1294 + 460 - K1294 + 500 , (S00469MN) K1311 + (-600) - K1311 + (-566.8)			NRJ Bahbah-Talacogon Road – K1294+460.00 - K1294+500.00, K1294+601.50 - K1294+623.10, K1294+674.70 - K1294+697.50, K1294+909.80 - K1294+932.20, K1311+(-600.00) - K1311+ (-570.00)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Road Slope Protection Structure: 3,294.40 Square Meters	9,959.324 / sq.m	32,810,000.00	CW-1 – Construction of Road Slope Protection Structure: 2,052.00 Square Meters	15,989.278/sq.m.	32,810,000.00
EAO	-	1,190,000.00	EAO	-	1,190,000.00
	Total:	34,000,000.00		Total:	34,000,000.00
Justification:					
The modification is requested due to the following:					
<ul style="list-style-type: none">To correct the project description from NJR Bah-Bah – Talacogon Rd to NRJ Bahbah - Talacogon Road due to minor typographical error.The project allocation from NEP to GAA was reduced from ₱64,000,000.00 to ₱34,000,000.00 but the physical target remains the same.To reflect the actual station limits which should be given priority.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02257