



Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No: 300204100147000</b> <b>Project ID: P00230292 LZ</b>  Convergence Special Support Program  Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones  Access Road leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry, Culion, Palawan			<b>UACS No: 300204100147000</b> <b>Project ID: P00230292 LZ</b>  Convergence Special Support Program  Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones  Access Road leading to Palawan Super Corn Development Corporation in Support of Agribusiness Industry, Culion, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 4 lane Km	P 12,250.00 / Lane Km	P 49,000	CW1 Construction of Concrete Road <b>2.4026 Lane Km</b>	P 20,394.57 / Lane Km	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
<b>Total:</b>		<b>P 50,000</b>	<b>Total:</b>		<b>P 50,000</b>
Justification:					
1. The decrease in physical target from 4 lane km to 2.4026 lane km is due to the following reasons; <ul style="list-style-type: none"><li>• Huge volume of excavation equivalent to 71,814.00 cu.m.</li><li>• Provision of Slope and Drainage Protection Structures</li><li>• Provision of signages for safety road</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02812