



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 09 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101011000 Project ID: P00506205LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Bypass and Diversion Roads			Network Development – Construction of Bypass and Diversion Roads		
Alicia Bypass Road, Isabela			Alicia Bypass Road, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Bridge / 749.00 Square Meters	₱ 135,280.37 / Square Meter	₱ 101,325,000	CW-1 – Construction of Concrete Bridge / 674.27 Square Meters	₱ 150,273.63 / Square Meter	₱ 101,325,000
EAO	-	₱ 3,675,000	EAO	-	₱ 3,675,000
Total:		₱ 105,000,000	Total:		₱ 105,000,000

Justification:

- Decrease in physical target (9.98%) from 749.00 square meters to 674.27 square meters proportionate to the allocated amount in consideration of the construction of 20 pcs. (2.00m board pile), 4pcs (1.40m board pile) for pier 3 to 7 and Abutment "B" and provision of gravel craneway and platform representing 97.68% of the project cost. The bridge project is 241.05 meters in length.
- Unit cost was derived from the approved POW, DUPA, latest CMPD and approved Certificate of Reasonableness of Cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN1C04470



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 09, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified	
August 09, 2021	1. Alicia Bypass Road, Isabela		Alicia Bypass Road, Isabela			
	CW-1 – Construction of Concrete Bridge / 749.00 Square Meters	₱ 101,325,000	CW-1 – Construction of Concrete Bridge / 674.27 Square Meters			₱ 101,325,000
	EAO	₱ 3,675,000	EAO			₱ 3,675,000
	Total	₱ 105,000,000	Total			₱ 105,000,000
August 09, 2021	2. San Mateo – Alfonso Lista Diversion Road, San Mateo Section, Isabela		San Mateo – Alfonso Lista Diversion Road, San Mateo Section, Isabela			
	CW-1 – Construction of Concrete Road / 1.563 Lane Km	₱ 54,522,500	CW-1 – Construction of Concrete Bridge / 980.44965 Square Meters			₱ 102,772,500
	CW-2 – Construction of Concrete Bridge / 146.40 Square Meters	₱ 19,300,000				
	ROW – Acquisition / 80,056 Square Meters	₱ 28,950,000				
	EAO	₱ 3,727,500	EAO			₱ 3,727,500
	Total	₱ 106,500,000	Total			₱ 106,500,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR