



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 18, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 18, 2021	1. Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route, Package 3, Isabela		Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route, Package 3, Isabela	
	CW-1 – Construction of Concrete Road / 12.711 Lane Km	₱ 106,150,000	CW-1 – Construction of Concrete Road / 5.480 Lane Km	₱ 80,720,027.35
			CW-2 – Construction of Road Slope Protection Structure / 8,706.66 Square Meters	₱ 23,986,972.65
			ROW – ROW Acquisition / 5,820 Square Meters	₱ 1,443,000
	EAO	₱ 3,850,000	EAO	₱ 3,850,000
	Total	₱ 110,000,000	Total	₱ 110,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR



MAY 18 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101013000 Project ID: P00506168LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Bypass and Diversion Roads			Network Development – Construction of Bypass and Diversion Roads		
Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route, Package 3, Isabela			Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route, Package 3, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 12.711 Lane Km	P 8,351,034 / Lane Km	P 106,150,000	CW-1 – Construction of Concrete Road / 5.480 Lane Km	P 14,729,932 / Lane Km	P 80,770,027.35
			CW-2 – Construction of Road Slope Protection Structure / 8,706.66 Square Meters	P 2,755.01 / Square Meter	P 23,986,972.65
			ROW – ROW Acquisition / 5,820 Square Meters	P 247.94 / Square Meter	P 1,443,000
EAO	-	P 3,850,000	EAO	-	P 3,850,000
Total:		P 110,000,000	Total:		P 110,000,000
Justification:					
<ul style="list-style-type: none">• Decrease in physical target by 56.89% due to inclusion of road slope protection structures to address erosion and road right of way acquisition to compensate affected properties in order to fast track implementation of the project.• Increase in unit cost by 76.38% due to inclusion of drainage structure along road to divert rainwater, and to allow water to flow alongside the roadway.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2:1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03814