



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 07 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC - District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 300111200219000</b> <b>Project ID: P00449238LZ</b>  Local Program Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Construction of Slope Protection along A. Castañeda – Ma. Aurora San Luis Road ( <b>K0198+090 – K0204 + 580</b> ), Aurora <i>(6.49 km)</i>			  Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Construction of Slope Protection along A. Castañeda – Ma. Aurora San Luis Road ( <b>K0198+120 – K0198+171.84</b> ), Aurora <i>(51.84 Lm)</i>		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/ <b>2,464.88 Sq.meters</b>	<b>P 17,891.34 / Square Meter</b>	P 44,100,000	CW-1 Construction of Road Slope Protection Structure/ <b>2,227.73 Sq.meters</b>	<b>P 19,795.94 / Square Meter</b>	P 44,100,000
EAO	-	P 900,000	EAO	-	P 900,000
<b>Total:</b>		<b>P 45,000,000</b>	<b>Total:</b>		<b>P 45,000,000</b>
<b>Justification:</b> Change in station limits due to inclusion of protection works on identified critical areas as a result of the actual survey. The needed protection works require <u>steel netting</u> to control soil collapse or landslides along A. Castañeda-Ma. Aurora-San Luis Road which will entail an increase in unit cost (labor and materials), hence affecting physical targets.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN0C03917