



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200548000 Project ID: P00240877LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Dibutunan, Dipaculao, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Dibutunan, Dipaculao, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 1.60 lane km	P 6.13M / lane km	P9.80M	CW1- Construction of Concrete Road: 1.382 lane km	P 7.09M / lane km	P9.80M
EAO	-	P 0.20M	EAO	-	P 0.20M
Total:		P 10.00M	Total:		P 10.00M
Justification: <ul style="list-style-type: none">Decrease in physical target of PCCP is due to the provision of embankment, slope protection structure and construction of box culvert that were considered in the approved POW.Since the road is also leading to tourism destination (Dibutunan Falls), considering DO 46 series of 2012: Design Standards for Tourism Roads.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02182

2.4 IMM/LCA/AVS/DSS

17



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200543000 Project ID: P00240107LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Reviganza-Balante Road, Brgy. Nipoo, Dinalungan, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Reviganza-Balante Road, Brgy. Nipoo, Dinalungan, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.00 lane km	₱ 3.43M / lane km	₱13.72M	CW1- Construction of Concrete Road/ 3.804 lane km	₱ 3.61M / lane km	₱13.72M
EAO	-	₱ 280.00T	EAO	-	₱ 280.00T
Total:		₱ 14.00M	Total:		₱ 14.00M
Justification: Decrease in physical target due to the provision of embankment, slope protection at the lower portions of the project to protect the embankment and roadways, and also, due to the construction of vented spillway at the existing creek. • Increase in unit cost was based on the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WIN8G02179



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101043000 Project ID: P00223317LZ OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control along Bungo River, Dinalungan, Aurora			Construction of Flood Control along Bungo River, Dinalungan, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Revetment/ 930.00 lm	P26.34 T /lm	P24.50 M	CW1- Construction of Revetment/ 550.00 lm	P44.55 T /lm	P24.50 M
EAO	-	P500.00 T	EAO	-	P500.00 T
Total:		P 25.00 M	Total:		P 25.00 M
Justification:					
<ul style="list-style-type: none">Decrease in physical target from 930.00 l.m. to 550.00 l.m. due to the insufficiency of fund released for the proposed project.The allotted amount can address only a part/short length of the river bank, however, it will address the flooding affecting Baler-Casiguran National road and nearby Barangays along Bungo River.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUEON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02190

2.4 IMM/LCA/AVS/DSS

①



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200550000 Project ID: P00240878LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Estevez, Casiguran, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Estevez, Casiguran, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.60 lane km	₱ 5.65M / lane km	₱14.700M	CW1- Construction of Concrete Road/ 3.20 lane km	₱ 4.59M / lane km	₱14.70M
EAO	-	₱ 300.00T	EAO	-	₱ 300.00T
Total:		₱ 15.00M	Total:		₱ 15.00M
Justification: • Increase in physical target due to sufficient fund. The additional length along the same road was surveyed and considered in the approved POW. • Decrease in unit cost was based on the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGDILON, CESO II
Undersecretary for Regional Operations
Regions I, II, VII, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02202

2.4 IMM/LCA/AVS/DSS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200535000 Project ID: P00258025LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Brgy. Paltic to Dikapanikian, Dingalan, Aurora			Construction of Road, Brgy. Paltic to Dikapanikian, Dingalan, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 6.00 lane km	P 8.17M / lane km	P49.00M	CW1- Construction of Concrete Road/ 4.328 lane km	P 4.70M / lane km	P20.335 M
			CW2 - Construction of Slope Protection Structure/ 6,647 sq.m.	P3,796.45 / sq.m.	P25.235 M
			CW3 - Construction of Drainage Structure/ 1,640 lm	P2,091.46 / lm	P3.430 M
EAO	-	P 1.00M	EAO	-	P 1.000M
Total:		P 50.00M	Total:		P 50.000M
Justification: <ul style="list-style-type: none">Decrease in physical target due to the increase of PCCP thickness from 0.15 to 0.23m and width from 5.00m to 6.10m, surplus common excavation, provision of embankment, and construction of vented spillway for existing creek.Derived unit cost was based on the POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Z.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02185

19



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117200691000 Project ID: P00255641LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road, Brgy. Dibutunan (Phase 2), Dipaculao, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road, Brgy. Dibutunan (Phase 2), Dipaculao, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.60 lane km	P 3.09M / lane km	P4.95M	CW1- Construction of Concrete Road/ 0.90134 lane km	P 5.49M / lane km	P4.95M
EAO	-	P 50.00 T	EAO	-	P 50.00 T
Total:		P 5.00M	Total:		P 5.00M
Justification: <ul style="list-style-type: none"><u>Decrease in physical target</u> due to the increase of PCCP thickness from 0.15m to 0.23m and width from 5.00m to 6.10m, surplus common excavation, <u>embankment, construction of slope protection and drainage structures.</u>Since the road is leading to tourism destination (Dibutunan Falls), DO 46 series of 2012: Design Standards for Tourism Roads was adopted.Increase in unit cost was based on the POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



15



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117200690000 Project ID: P00255640L2 LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road, Brgy. Dibutunan (Phase 1), Dipaculao, Aurora			LOCAL PROGRAM: Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction of Road, Brgy. Dibutunan (Phase 1), Dipaculao, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.60 lane km	P 3.09M / lane km	P4.95 M	CW1- Construction of Concrete Road/ 0.42226 lane km	P 7.03M / lane km	P2,970,000
			CW2 - Construction of Slope Protection Structure/ 523.74 sq.m.	P3,307.94 / sq.m.	P1,732,500
			CW3 - Construction of Drainage Structure/ 212.43 lm	P 1,165.09 /lm	P247,500
EAO	-	P50.00 T	EAO	-	P50.00 T
Total:		P 5.00M	Total:		P 5.00M
Justification: <ul style="list-style-type: none">Decrease in physical target due to the increase of PCCP thickness from 0.15m to 0.23m and width from 5.00m to 6.10m, and inclusion of CW1: Construction of Concrete Road and CW2: Construction of Slope Protection Structure.Since the road is leading to tourism destination (Dibutunan Falls), DO 46 series of 2012: Design Standards for Tourism Roads was adopted.Increase in unit cost was based on the POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02197

12



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 16, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200536000 Project ID: P00240867LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Bazal-ASCOT Road, Brgy. Bazal, Ma. Aurora, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Bazal-ASCOT Road, Brgy. Bazal, Ma. Aurora, Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 3.20 lane km	P 3.06M / lane km	P9.80M	CW1- Construction of Concrete Road/ 2.864 lane km	P 3.42M / lane km	P9.80M
EAO	-	P 200T	EAO	-	P 200T
Total:		P 10.0M	Total:		P 10.0M
Justification: <ul style="list-style-type: none">Decrease in physical target of PCCP due to the provision of embankment, slope protection structure at the lower portion of the project to protect the embankment and roadway and also due to the construction of 3-barrel box culvert at the existing creek.Increase in unit cost was based on the POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WIN8G02199